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ACTION ITEMS

No.

Due Date

05/20/93

05/30/93

10/08/93

10/08/93

Item

[Al Fleig, Paul Hubanks, Jim Storey] Prepare response to "MODIS
pointing knowledge" for Dave Diner/Scientific Working group AMI
Platform (SWAMP).

STATUS: Open. (Assigned 09/03/93)

[Al Fleig] Develop meta-documentation concept for ATBDs.
STATUS: Open. (Assigned 09/03/93)

[Al Fleig] Speak to Steve Unger on simulation data. Develop an approach
for a plan for simulated test data,
STATUS: Open. (Assigned 07/23/93)

[Phil Ardanuy, Tom Goff] Enable an X-terminal torun CADRE at RDC.
STATUS: Open. (Assigned 10/08/93)



MODIS Airborne Simulator (MAS) Status

Paul A. Hubanks
Progress through 14 October 1993

1. Got feedback from Liam Gumley on MAS Data User's Guide.
Ed Masuoka now 3rd author.

2. 12 July 1993 SCAR-A data processed.

3. Modified MAS production software to add 2 global variables in Metadata:
"SoftwareVersion"
For ASTEX tapes:  Version 1.0
For SCAR-A tapes: Version 2.0

» "CalibrationVersion"
For ASTEX tapes: ASTEXKing 1.0
For SCAR-A tapes: SCAR-A King 0.0

4. MAS Level-1b Processing Status:
. ASTEX: All King configured flights (10 days) processed.
Jedlovek configured flight (29May?92) still in queue.
(Still to do: Need to add metadata in 3 (above) to the 10 ASTEX Level-1b
output tapes)

« SCAR-A: The 3 flights which were to be processed with the preliminary calibration
are completed (12,16,28 July 1993).
Final SCAR-A calibration is expected to be released sometime in
December, at which time all SCAR-A data will be reprocessed.

. FIRE: Got final FIRE calibration from Tom Amold this moming (Friday).
Production should begin next week.

MODIS SDST Report 10/15/93
Paul A Hubanks / Research and Data Systems, Corp.



MODIS Geolocation Status
Jim Storey

October 15, 1993

MODIS Input to SWAMP Report

I completed the first draft of the MODIS input to the Report of the Image Navigation Working
Group to the Science Working Group of the AM Project (SWAMP) and provided it to Al Fleig
this week. This report draws on several existing documents as well as recent discussions with
Chris Justice to document the MODIS requirements for and approach to geolocation. I also sent
e-mail to Dr. Sellers to make arrangements to attend the November SWAMP meeting where this
report will be discussed.



CM for MAS Software

Sue Kaltenbaugh
October 15, 1993

Paul Hubanks and I have discussed the use of version numbers for the MAS software. Since the
use of dates mentioned last time seemed to be confusing, we opted to go with version numbers of
the form R.I where R is the release number and I is an increment within that release. We also
agreed that the release numbers would be incremented with major software changes. These
version numbers will be different from the version numbers for the SDST software to be delivered
to EOSDIS.

Need: We need to have RCS and MAKE put on the system. (LTPINDIGO or some other
machine?)



MODIS SDST Meeting Calendar
October 1993

Monday Tuesday Wednesday Thursday Friday

e 1 8:30a:Science Team,
B8, Auditorium

N.l‘tg.“A:' Mas'ljoka,mFlei'Q,”éérbénter MODIS CDR, Goleta, CA
Mtg. B: Masuoka, Fleig, Barker Dec. 7-10, 1993
: 1
2:30-3:30p: A 3p: PGS Toolkit, B22, 2P: PGS Toolkit, 322, 3-4p: Tech Team 10a;: SDST, B22, Rm
4-5p: B Rml66B Rm271 G95
4 5 6 7 8
Holiday 3-4p: Tech Team | 10a: SDST, B22, Rm G95
11 12 13 14 15
2:30-3:30p: A 3-4p: Tech Team 10a: SDST, B22, Rm G95
18 19 20 21 22
2:30-3:30p: A 3-4p: Tech Team 10a: SDST, B22, Rm G95
25 26 27 28 29




MODIS SDST Meeting Calendar
November 1993

Monday Tuesday Wednesday Thursday Friday
2:30-3:30p: A 3-4p: Tech Team 10a: SDST, B22, Rm
4-5p: B SWAMP G95

SWAMP
1 2 3 4 5
2:30-3:30p: A Holiday 10a: SDST, B22, Rm G95
4-5p: B
8 9 10 11 12
2:30-3:30p: A 3-4p: Tech Team 10a: SDST, B22, Rm G95
4-5p: B
15 16 17 18 19
2:30-3:30p: A Holiday 10a: SDST, B22, Rm G95
4-5p: B
22
2:30-3:30p: A
4-5p: B

29




MODIS SDST Document Schedule

Document Status Estimated Responsible Individuals
Completion
ATBD meta-documentation outline Al
Configuration Management Plan draft Sue
Level 1A Preliminary Design Report Tom, Jim, John
Level 1A Software Baseline Requirements completed Lloyd, Tom, Carl, Jim
Level 1B Requirements Report Joann Harnden, J. Barker, Tom
Level 2 Shell Requirements Report draft Oct 22 J.J., John C.
MAS Level 1B Data Processing Guide draft Oct 29 Paul Hubanks
MAS Level 1B Data User's Guide draft science ‘Paul Hubanks
MODIS Earth Location Error Report completed e Al, Jim, Paul
Operations Concept revision John, Carl, J.J., Jim, Tom
Prototyping Plan outline Ed, Phil
submitted

Quality Assurance Plan draft Sue
Science Computing Facility Plan completed i Ed Masuoka
Software and Data Management Plan completed Carl, Ed, Al, Lloyd

Software Guidelines/Programming Standards

Carl, Tom, John

Software Test Plan

Sue, Phil

WINWORD\PLANS\DOC _SCH3.DOC
MODIS SDST, John Crocker (RDC)

Oct 14, 1993




